LOWER BLACKSTONE RIVER FISH PASSAGE PROJECT MAIN STREET FISHWAY

PAWTUCKET, RHODE ISLAND

PREPARED FOR:

RHODE ISLAND DEPARTMENT OF ENVIRONMENTAL MANAGEMENT THROUGH THE BLACKSTONE RIVER WATERSHED COUNCIL

PROJECT PARTNERS

SOURCE DOCUMENTS FOR THESE DRAWINGS ARE

SHEETS 1–21, EA PROJECT NO. 62130.08, APRIL 2011

PREPARED FOR US DEPARTMENT OF AGRICULTURE,

NATURAL RESOURCES CONSERVATION SERVICE.

C - 21

C-22

E-1

22 OF 24

23 OF 24

24 OF 24



Department of Planning and Development
235 Promenade Street
Providence, Rhode Island 02908
Phone: 401-222-6800

ITOMBLIX	HOWIDER	
T-1	1 OF 24	TITLE SHEET
C-1	2 OF 24	EXISTING CONDITIONS PLAN
C-2	3 OF 24	PROPOSED SITE PLAN
C-3	4 OF 24	CONSTRUCTION MANAGEMENT PLAN
C-4	5 OF 24	STAGING AREA 1 DETAILS
C-5	6 OF 24	FISHWAY PLAN AND SECTIONS
C-6	7 OF 24	FISHWAY CENTERLINE PROFILE AND BAFFLE DETAILS
C-7	8 OF 24	POWERHOUSE DOWNSTREAM FISH BYPASS DETAILS
C-8	9 OF 24	TRASH RAKE AND MONORAIL HOIST DETAILS
C-9	10 OF 24	REPLACEMENT TRASH RACK DETAILS
C-10	11 OF 24	FISHWAY CONCRETE REINFORCEMENT
C-11	12 OF 24	PIER 2 AND PRECAST CONCRETE DETAILS
C-12	13 OF 24	PIER 3 AND 4 DETAILS
C-13	14 OF 24	PIER 5 AND 6
C-14	15 OF 24	PIER 7, PIER 8, AND DOWNSTREAM BYPASS DETAILS
C-15	16 OF 24	FISHWAY ACCESS DETAILS
C-16	17 OF 24	EEL LADDER DETAILS
C-17	18 OF 24	FISHWAY ENTRANCE WEIR AND DOWNSTREAM FISH BYPASS SLUICE GATE
C-18	19 OF 24	FISHWAY ENTRANCE CONCRETE AND MISC. DETAILS
C-19	20 OF 24	TIMBER DECK REPLACEMENT AND FISHWAY TRASH RACK DETAIL
C-20	21 OF 24	FISH COUNTING STATION DETAILS

FISHWAY EXIT CONCRETE DETAILS


ELECTRICAL DETAILS

FISHWAY EXIT REINFORCEMENT DETAILS

DRAWING TITLE



P.O. Box 8068 Cumberland, Rhode Island 02864 Email: webmaster@blackstoneriver.org



VICINITY MAP


PREPARED BY





(401) 736-3440



60 Quaker Lane, Suite 46
Warwick, Rhode Island 02886
Phone: 401-828-1300 Fax: 401-828-0433









EA ENGINEERING, SCIENCE, AND TECHNOLOGY


2374 Post Road, Suite 10

B

LOWER







13. CONCRETE FORM LINER, COLORING, AND STAIN FACING FOR NEW FISHWAY CONCRETE WALLS ON EXTERIOR

OF ALL NEW STRUCTURES TO BE APPROVED BY SHPO AND OWNER.

14. ALL EXTERIOR CORNERS OF CONCRETE WALL TO HAVE 3" CHAMFER.

(NOT AVAILABLE FOR STAGING AREA)

<u>RECOMMENDED SEQUENCE OF CONSTRUCTION:</u>

- 1. SUBMIT DEWATERING PLAN AND FOUNDATION INSTALLATION PLAN AT LEAST FORTY-FIVE (45) DAYS PRIOR TO MOBILIZATION.
- 2. NOTIFY THE FEDERAL ENERGY REGULATORY COMMISSION NEW YORK REGIONAL OFFICE, NATURAL RESOURCES CONSERVATION SERVICE (NRCS), AND PAWTUCKET HYDROPOWER LLC. AT (401) 822-8822 FOR THE REQUIRED PRE-CONSTRUCTION MEETING SEVEN (7) DAYS BEFORE COMMENCING ANY SITE DISTURBANCE. NO SITE DISTURBANCE SHALL OCCUR FOR SEVEN (7) DAYS FOLLOWING THE MEETING TO ALLOW PHOTOGRAPHY OF THE HISTORIC FEATURES.
- 3. MAP AND CLEAR UTILITIES AS NECESSARY.
- 4. INSTALL STABILIZED CONSTRUCTION ENTRANCES, THEN CLEAR AND GRUB FOR THE INSTALLATION OF PERIMETER EROSION AND SEDIMENT CONTROL DEVICES ONLY.
- 5. CLEAR AND GRUB VEGETATION WITHIN THE LOW NECESSARY FOR SITE ACCESS, STAGING, AND STOCKPILING, AS DETERMINED DURING THE PRE-CONSTRUCTION MEETING.
- 6. HYDROPLANT OWNER TO LOWER HEADPOND TO EL. 15.0 FT (2 FT BELOW CREST OF DAM) BY OPERATION OF HYDRAULIC TURBINES FOR UP TO EIGHT HOURS PER DAY TO ALLOW INSTALLATION OF COFFERDAM. CONTRACTOR SHALL ONLY ATTEMPT TO INSTALL COFFERDAM WHEN RIVER FLOW IS LESS THAN 750 CFS. CONTRACTOR SHALL BE RESPONSIBLE FOR MONITORING CHANGES IN RIVER CONDITIONS AND TURBINE OPERATION THAT ARE BEYOND CONTROL OF HYDROPLANT OWNER.
- 7. INSTALL COFFERDAM AND DEWATERING SYSTEM AS SHOWN IN THE PLANS AND DETAILED IN THE SPECIFICATIONS. EQUIPMENT ACCESS RAMPS SHALL BE CONSTRUCTED WITHIN LIMITS OF THE COFFERDAM. CONTRACTOR SHALL EXTEND HYDROPLANT WATER LEVEL SENSOR STILLING WELL TO NORTH SIDE OF COFFERDAM AS APPROVED BY HYDROPLANT
- 8. HYDRO PLANT OWNER TO CONTROL FLOW OVER DAM AND MAINTAIN HEADPOND AT DAM CREST TO THE MOST REASONABLE EXTENT POSSIBLE BY OPERATION OF HYDRAULIC TURBINES. HOWEVER, MAXIMUM TURBINE CAPACITY IS 1,200 CFS AT LOW TIDE AND IF TURBINES TRIP, THE PORTION OF THE DAM OUTSIDE OF THE COFFERDAM WILL BE INSTANTANEOUSLY OVERTOPPED. THE CONTRACTORS SAFETY PLAN SHALL ADDRESS DAM OVERTOPPING AND PROCEDURES NECESSARY TO ASSURE SAFETY OF WORKERS.
- 9. DEWATER THE PROPOSED WORK AREA BETWEEN UPSTREAM COFFERDAM AND DAM USING DEWATERING SYSTEM, AND THEN HYDROPLANT OWNER TO RAISE HEADPOND TO CREST OF DAM LEVELS BY OPERATION OF HYDRAULIC TURBINES.
- 10. DIVERS USED AS NECESSARY TO INSTALL GROUT BAGS AND LEVEL PAD ON BEDROCK FOR INSTALLATION OF FOUNDATION FOR FISHWAY PIERS.
- 11. INSTALL FOUNDATION PIERS USING BARGE-MOUNTED EQUIPMENT, CONSTRUCT FISHWAY EXIT CHANNEL THROUGH DAM, AND INSTALL STOPLOGS OR TEMPORARY BULKHEAD IN FISHWAY EXIT CHANNEL.
- 12. HYDROPLANT OWNER TO LOWER HEADPOND BY OPERATION OF HYDRAULIC TURBINES (SEE NOTE 6 ABOVE), PREPARE FISHWAY EXIT, AND REMOVE COFFERDAM FOR HIGH, SPRING RIVER FLOWS. CONTRACTOR SHALL ONLY ATTEMPT TO REMOVE COFFERDAM WHEN RIVER FLOW IS LESS THAN 750 CFS. HYDROPLANT OWNER TO RESUME NORMAL PLANT OPERATION AFTER COFFERDAM IS REMOVED.
- 13. AFTER SPRING RIVER FLOWS HAVE RECEDED, REINSTALL UPSTREAM COFFERDAM, SIMILAR TO STEPS 6-8.
- 14. CONSTRUCT REMAINDER OF FISH PASSAGE STRUCTURE, INCLUDING ALL ELEMENTS DETAILED IN THE PROJECT PLANS AND SPECIFICATIONS.
- 15. ON APPROVAL OF THE FISH PASSAGE STRUCTURE, REMOVE THE DEWATERING DEVICES AND COFFERDAMS, SIMILAR TO STEP 11. DISCARD ALL EXTRA OR REMOVED MATERIAL OFF SITE AS PER THE PROJECT SPECIFICATIONS.
- 16. UPON COMPLETION OF THE ABOVE ACTIVITIES, STABILIZE THE DISTURBED AREAS WITH THE SPECIFIED NATIVE SEED AND MULCH WITHIN 48 HOURS.
- 17. WITH THE APPROVAL OF THE SEDIMENT CONTROL INSPECTOR, REMOVE PERIMETER EROSION AND SEDIMENT CONTROL DEVICES.
- 18. RESTORE ALL STAGING, CONSTRUCTION ACCESS, AND STOCKPILE AREAS TO ORIGINAL CONDITION BACK TO THEIR PRE-CONSTRUCTION CONDITIONS. INSTALL PLANTINGS AS PER PLANTING NOTES (WITHIN ALLOWABLE DATES).
- 19. INSTALL PERMANENT MONUMENTS FOR POST-CONSTRUCTION MONITORING, AS DIRECTED BY THE ENGINEER.

PHASE II - DOWNSTREAM FISH PASSAGE FACILITY

- 1. SUBMIT DEWATERING PLAN AT LEAST SIXTY (60) DAYS PRIOR TO MOBILIZATION.
- 2. NOTIFY PAWTUCKET HYDROPOWER LLC 10 DAYS PRIOR TO INITIATING WORK AT HYDROPLANT INTAKE.
- . HYDROPLANT OWNER TO SHUTDOWN FLOW THROUGH HYDROPOWER PLANT AND LOCKOUT UNITS FOR THE DURATION OF THE WORK IN THE INTAKE DURING THE SUMMER LOW FLOW PERIOD (JUNE 15-SEPTEMBER 30). THE HYDROPLANT SHALL NOT BE SHUTDOWN MORE THAN 105 DAYS.
- 4. DIVERS TO REMOVE EXISTING TIMBERS AND STEEL FRAMING, AND INSTALL NEW STEEL STOP LOGS GUIDES, REPLACE TIMBER DECK, AND INSTALL STOP LOGS.
- 5. REMOVE EXISTING TRASH RACKS.
- . REMOVE SEDIMENT AND DEBRIS ACCUMULATION IN INTAKE STRUCTURE UPSTREAM OF TRASH RACKS AND DISPOSE OF IN APPROPRIATE LANDFILL.
- 7. INSTALL REPLACEMENT TRASH RACK HOISTING SYSTEM AND REPLACEMENT.
- 8. MODIFY BUILDING FOUNDATION FOR FISH BYPASS SLUICE.
- 9. INSTALL BYPASS SLUICE USING SCAFFOLDING SUSPENDED FROM ROOF AND BARGE-MOUNTED CRANE.
- 10. INSTALL NEW TRASH RACKS AND STORAGE SYSTEM.
- 11. REMOVE DEWATERING SYSTEM AND STOP LOGS USING DIVERS.
- 13. HYDROPLANT OWNER TO RESUME NORMAL PLANT OPERATION AFTER ALL WORK IN THE INTAKE STRUCTURE IS COMPLETE.
- 14. RESTORE STAGING AREA 2 PER CITY OF PAWTUCKET PLANS AND DIRECTION.

 $> \simeq$


374 Post Road, Suite 10 Varwick, Rhode Island 0288 (401) 736-3440


JUNE 2012


DPA OJECT MANAGER SSW 62562.01 AS SHOWN C-3-CONSTRUCTION MANAGEMENT.


ISSUED FOR CONSTRUCTION BIDS


4 OF 24


















































NOTES:

- 1. THE ENTRANCE GATE IS CONCEPTUAL PLAN FOR A TILTING WEIR GATE FROM FONTAINE. CONTRACTOR TO PROVIDE DETAILED SHOP DRAWINGS FROM FONTAINE OR APPROVED EQUAL.
- 2. THE DOWNSTREAM SLUICE GATE IS CONCEPTUAL PLAN FOR A DUAL LEAF GATE FROM FONTAINE. CONTRACTOR TO PROVIDE DETAILED SHOP DRAWINGS FROM FONTAINE OR APPROVED EQUAL.
- 3. ALL DETAILS ARE INTENDED FOR CONCEPTUAL USE AND THEREFORE SHALL NOT BE USED FOR CONSTRUCTION.
- 4. THE LOCATION OF THE PEDESTALS AND MOTOR OPERATOR FOR THE TILTING GATE SHALL BE PER MANUFACTURER RECOMMENDATION AND APPROVED BY THE ENGINEER.
- 5. ALL VISIBLE GATE COMPONENTS ABOVE WATER TO HAVE BLACK EPOXY COATING TO MAXIMUM EXTENT POSSIBLE.



HLB PROJECT MANAGER SSW PROJECT NUMBER 62562.01 AS SHOWN C-17-FISHWAY ENTRANCE WEIR DRAWING NUMBER

AND


EA ENGINEERING, SCIENCE, AND TECHNOLOGY


2374 Post Road, Suite 102 Warwick, Rhode Island 02886 (401) 736—3440 JUNE 2012


DESIGNED BY TCC DRAWN BY DPA CHECKED BY


C-17


SHEET NUMBER ISSUED FOR CONSTRUCTION BIDS 18 OF 24














NOTES:

- 1. CONTRACTOR TO FILE PERMIT FOR THE ELECTRICAL WORK, AND CONTACT EXISTING OWNER PRIOR TO CONSTRUCTION.
- 2. CONTRACTOR TO CONTACT DIG SAFE 1-888-DIG-SAFE AND TO LOCATE OR VERIFY THE LOCATION OF ANY EXISTING UTILITIES IN THE CONSTRUCTION AREA.
- 3. PROPOSED CABLE TO BE WIRE SIZE MANUFACTURER RATED FOR UNDERGROUND SERVICE INSTALLED 18—24 INCHES BELOW EXISTING GRADE OR ON SIDE OF WALKWAY.

— SEE SHEET 8 AND 9, FOR TRASH RACK, TRASH RAKE, AND SLUICE DETAILS

- 4. CONDUIT SHALL BE PLACED SO THAT NO EXISTING TREES OR MAJOR ROOTS ARE DISTURBED, AND IS A MINIMUM OF 3-FEET FROM EXISTING UNDERGROUND CABLE AND LIGHT POLES.
- 5. CONTRACTOR TO USE EXISTING EXCAVATED SOIL AS FILL OR EQUAL, AND SEED BACKFILLED AREA AS NECESSARY.

PROJECT		
LOWER BLACKSTONE RIVER FISH PASSAGE PROJECT	MAIN SIKEEI FISHWAY PAWTUCKET, RHODE ISLAND	ELECTRICAL DETAILS

EA ENGINEERING,
EA ENGINEERING, SCIENCE, AND TECHNOLOGY

2374 Post Road, Suite 102 Warwick, Rhode Island 02886

(401) 736-3440
DATE JUNE 2012
DESIGNED BY TCC
DRAWN BY DPA
CHECKED BY HLB
PRDJECT MANAGER SSW
PROJECT NUMBER 62562.01
SCALE AS SHOWN
FILE NAME E-1-ELECTRICAL DETAILS
DRAWING NUMBER E-1
SHEET NUMBER

24 OF 24

ISSUED FOR CONSTRUCTION BIDS